

## **REALISTIC BUILD TIMELINE TO AUGUST 2026**

You are in early 2026. Target launch: August 2026.

We move in phases.

### **PHASE 1 — Architecture & Design (4–6 Weeks)**

#### **January–March 2026**

- Finalize technical stack
- Wireframes
- UI/UX design
- Database schema design

Deliverables:

- Finalized V1 scope
- UI mock-ups
- Development sprint plan

### **PHASE 2 — Core MVP Build (10–12 Weeks)**

#### **March–May 2026**

Sprint 1–2

Auth + Profile

Sprint 3–4

Planner

Sprint 5

Dashboard

Sprint 6

Notifications

Sprint 7

Child Hub

Sprint 8

Needle Basic

### **PHASE 3 — Internal Testing (5 Weeks)**

**June - July 2026**

- Bug fixing
- Performance testing
- Small beta group (20–50 parents)
- UX refinement
- Collect feedback
- Prepare investor demo
- Working MVP

### **PHASE 4 — Soft Launch**

**Early August 2026**

- Launch in limited region
- Measure engagement
- Collect feedback

### **Realistic Outcome by August 2026**

You will have:

- Working App
- Early users
- Usage data
- Demo-ready product
- Clear roadmap for V2

That is fundable.

Strategic Advice for You

#### **Do NOT:**

- Add 5 more features
- Try to impress investors with complexity
- Build enterprise tools before validating parent demand

**Do:**

- Use sprint-based tracking
- Keep scope tight